


*Science, Service, Stewardship*




# **PARR Update**

July 24, 2014


M. Brady  
NMFS Information Architect

**NOAA  
FISHERIES  
SERVICE**




## **Topics**

PARR Plan Update



## **PARR Update**

- Deadline for responding to OSTP: June 5
- Current status: Dr. Sullivan plans clearance by Assistant Administrators
- Significant changes
  - Program managers will be responsible for identifying resources.
  - Implementation of PARR will be included on performance appraisals of data program managers.
  - There is a new implementation schedule.



## **PARR Schedule Update**

- FY 2015
  - Continue enforcement and tracking of existing NOAA policies
  - Write/revise needed NOAA policies and procedural directives
  - NOAA legal review of grantee-related policies and procedures as needed
  - Establish NOAA Institutional Repository



## **PARR Schedule Update**

- FY 2016: New provisions take effect for intramural data and publications.
- FY 2017: New provisions take effect for new extramural publications.
- FY 2018: New provisions take effect for new extramural data.